

Central Intelligence Agency



Washington, D.C. 20505

14 March 1988

Mr. Donald E. Silies, II
Project Engineer
Virginia Department of Transportation
3565 Chain Bridge Road
Fairfax, VA 22030

Dear Mr. Silies:

As you are aware, mud and water have been accumulating in the water meter box and backflow preventer box alongside the exit lanes of our entrance off Rt. 123. These problems and corrective action were discussed on 11 March 1988 in a meeting with representatives of CIA, VDOT, Shirley Contracting Corporation and the City of Falls Church Water Department. I would appreciate it if you would proceed with the necessary modifications to correct these problems as a change order to State Project 0219-A-002, which is funded by CIA.

If you have any questions, please contact [redacted]

Sincerely,

[redacted]
Chief, New Building Project Office, OL

OL/NBPO: [redacted] 15Mar88

Orig - Adse

1 - OL/NBPO Subject

1 - OL/NBPO Chrono

1 - OL Reader

OL 2013-88